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ABSTRACT 
 
This thesis documents the problems experienced in an indirect materials’ 
purchasing centralization project, discusses the possible reasons relying behind 
them, and gives improvement proposals and recommendations on how to enhance 
the operational side of the project. The study was commissioned by company X, 
the case company. 
The data used for this qualitative study was gathered through the author’s own 
observation while working for the project, interviews had with four indirect 
procurement managers of company X, and subject-related literature. The study 
consists of theoretical and empirical section. The theoretical part supports the 
empirical study by reviewing the principles of indirect materials’ purchasing 
centralization and examining its management-related challenges. 
The results of the study appoint the difficulty of ensuring operative soundness in a 
purchasing centralization project that has multiple external stakeholders; suppliers 
of indirect materials and a business process service provider that comprise several 
separate teams. Business process service provider’s effective leveraging in a 
purchasing centralization project requires careful planning, contracting and 
monitoring that many companies do not put focus on enough at the time when 
making such strategic decision. 
The study proposes that the role of indirect materials’ suppliers’ collaboration in 
e-procurement remains underestimated although it is a prominent key factor for 
full operative functionality. Suppliers’ motivation to guarantee operative accuracy 
in this kind of a project is based on congruent and cooperative supplier 
relationship management by the purchasing organization. 
Conclusions showed that local project management, clarified division of 
responsibilities, re-engineering of operative procedures, leadership, effective 
communication, cross-organizational cooperation and internal customer-oriented 
approach are the key in-house factors which the purchasing organization must 
consider in order to ensure the success of the purchasing centralization project 
both in the short and long run. 
Key words: indirect procurement, purchasing centralization, e-procurement, 
business process services, consulting, supplier management, project management 
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TIIVISTELMÄ 
 
Tämä opinnäytetyö dokumentoi epäsuorien hankintojen keskittämisprojektissa 
koetut ongelmat, tutkii mahdollisia syitä näille ongelmille, sekä antaa 
kehitysehdotuksia projektin operatiivisen puolen kehittämiseksi. Opinnäytetyön 
toimeksiantoi case-yritys X. 
Aineisto tähän kvalitatiiviseen tutkimukseen on kerätty kirjoittajan havainnointiin 
pohjautuen hänen työskennellessään projektissa, yritys X:n hankintapäälliköiden 
kanssa pidetyistä haastatteluista, sekä aiheeseen liittyvästä kirjallisuudesta. 
Tutkimus koostuu teoria-, ja empiriaosasta. Teoriaosa tukee empiriaosuutta 
antamalla katselmuksen epäsuorien ostojen keskittämisestä sekä tutkimalla siihen 
liittyviä hallinnollisia haasteita.  
Tutkimuksen tulokset osoittavat hankintojen keskittämisprojektin operatiivisen 
toimivuuden haasteet kun projektissa on mukana useita ulkoisia resursseja; 
liiketoimintaprosessin palveluntarjoaja ja epäsuorien materiaalien 
tavarantoimittajat. Liiketoimintaprosessin palveluntarjoajan tehokas 
hyödyntäminen hankintojen keskittämisprojektissa vaatii huolellista suunnittelua, 
sopimuksentekoa ja monitorointia, joihin yritykset eivät usein kiinnitä tarpeeksi 
huomiota kun tämänkaltaista strategista päätöstä tehdään. 
Tutkimus ehdottaa että tavarantoimittajien rooli jää operatiivisen toimivuuden 
kannalta aliarvioiduksi käytettäessä omaa ostoportaalia. Tavarantoimittajan 
motivaatio operatiivisen eheyden takaamiseksi hankintojen keskittämisprojektissa 
aikaansaadaan hankintaorganisaation johdonmukaisella ja yhteistyö-
orientoituneella toimittajasuhteen johtamisella. 
Yhteenveto osoittaa että paikallinen projektinhallinta, selkeä työn, - ja 
vastuunjako, operatiivisten prosessien uudelleensuunnittelu, johtajuus, tehokas 
kommunikaatio, poikkiorganisatorinen yhteistyö ja sisäinen asiakas-suuntautunut 
lähestymistapa ovat erittäin tärkeitä tekijöitä joita asiakasyrityksen tulee harkita 
taatakseen epäsuorien hankintojen keskittämisprojektin kannattavuus sekä 
lyhyellä että pitkällä aikavälillä. 
Asiasanat: epäsuora hankintatoimi, ostojen keskittäminen, ostoportaali, 
liiketoimintaprosessipalvelut, konsultointi, toimittajien hallinnointi, 
projektinjohtaminen 
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1 INTRODUCTION 
This thesis documents and analyzes the operative side of case company X’s 
indirect materials’ purchasing centralization project. The study also demonstrates 
improvement proposals on how to empower the functionality of the project’s 
operative procedures between its stakeholders. 
Company X is using the services and resources of consulting enterprise Y in 
running the project. This is referred as ‘business process service engagement’ or 
‘cooperation’ in this paper. From here on the indirect materials’ purchasing 
centralization project, case company X and consulting enterprise Y are also 
referred with their respective interchangeable abbreviations ‘the project’, 
‘company X’ and ‘enterprise Y’. 
 
Figure 1. Business process service engagement between case company X and 
consulting enterprise Y in the indirect materials’ purchasing centralization project 
1.1 Background and objectives 
The history of the project has shown that the personnel within it may change 
rapidly and the knowledge transfers from old employees to new ones can often be 
problematic. As there was no other documentation of the project, the importance 
of capturing its history and gathered experiences became clear in order to 
maintain its continuous development. Also an analysis on how to develop the 
noticed problematic operative areas was to be taken in place. Furthermore 
company X wanted to leverage this thesis to serve as an operational overview in 
order to ease the strategic decision making regarding the project’s future. 
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One of the key objects of this thesis is to provide an overview and maintain the 
history of the project for its new forthcoming employees. The learning viewpoint 
is set on locating and analyzing the existing problems in the operative procedures. 
The utilization objective relies on demonstrating certain improvement proposals to 
develop these operative procedures, such as supplier management, service 
management, communication and project management. Ideally, the purpose is to 
generate a tentative e-procurement supplier management program for the project. 
The strategic perspective is to gather information of the project into one place for 
further decision making regarding the project’s future. 
The research objective can be formed into next questions: 
- What problems have been experienced in the project? 
- What are the reasons for the problems occurred in the project? 
- How company X can improve the operational side of the project? 
1.2 Limitations 
The scope of this study is mainly focused on the operational issues of the project, 
excluding financial and deeper strategic matters. The procurement discussed in 
this thesis is indirect procurement, focusing on the acquirement of indirect goods 
in the form of purchasing centralization and e-procurement. Moreover, 
procurement of indirect services is covered as the business process service 
engagement between company X and enterprise Y is initially a strategic 
acquirement of indirect service. Further and detailed deepening in procurement is 
excluded due the purpose of this thesis is essentially to serve case company X and 
their project. For the same reason, the definitions for the terms used in this thesis 
are also selected to correspond with the context of the case-study and therefore 
they are not generalizable.  
1.3 Research methodology 
This thesis is a commissioned case-study relating to working life. The data for the 
case was gathered mostly by committed observation by the author when he was 
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working for the project at enterprise Y during fiscal year 2011. For further 
information interviews were held with company X’s indirect procurement 
managers from the project’s all three countries; Finland, Germany and the USA. 
The Finnish manager was interviewed twice frontally, and the rest of the 
managers once through telephone. Question forms were used as a preliminary tool 
for gathering information before the calls in order to detail the interview questions 
better. The theoretical information used in this paper is acquired from relevant 
literature and internet articles. In conclusion, the research methodology used in 
this study is qualitative. (Hirsjärvi, Remes & Sajavaara 2009, 162, 205). 
1.4 Structure of the thesis 
This thesis consists of literature review and case study. The purpose of the first 
one is to open the essential themes for the reader and support the conclusions 
made in the case by examining new ideas on how to develop the project. 
The first theory chapter, ‘procurement’, stresses on the increasing importance of 
indirect procurement affecting organizations’ profitability. The centralization of 
indirect purchases is reviewed altogether with its almost symbiotic relation with 
nowadays’ indispensable electronic ordering; e-procurement. Most importantly, 
the usage of consulting and business process services in implementing these kinds 
of comprehensive procurement solutions is covered. 
The second theory chapter examines management related topics that associate 
with purchasing centralization and the usage of business process services 
organizing it. Managerial questions are discussed and best practices are combined 
from several literature and internet sources to form benchmarks that suit the case 
study. 
Ultimately, the case is studied. The history of the project is documented with a 
stress to report all inconveniences happened. The prominent operative areas are 
analyzed and improvement proposals are given for them, both applying the 
consolidated theoretical information and the author’s own project-specific 
knowledge and experience. 
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2 PROCUREMENT 
Lately organizations have started to develop their indirect procurement 
enthusiastically. An area that used to be perceived only as a sub-functional ‘office 
task’ in the past, has increasingly started to reveal its potential in affecting 
organizations’ profitability during the evermore fastening competition. The 
potential profits that can be gained from indirect procurement are significant, but 
as the area is quite unknown for most organizations, its development is not of an 
obvious matter. (Hankintatoimi 2012). Hence, more and more organizations 
acquire external consultancy and business process services with the aim of 
leveraging the benefits of their indirect procurement. (Capgemini 2013). In this 
chapter the key areas that relate to this trend are reviewed. 
2.1 Procurement of indirect materials 
Procurement is defined as the whole process and responsibility of acquiring 
goods, works and services for the production and operation of an organization 
from external suppliers. (Lysons & Farrington 2012, 6; Iloranta, Pajunen-
Muhonen 2012, 49, 53). Every organization needs goods and services from 
external suppliers in order to execute their business. (Baily, Farmer, Jessop & 
Jones 1998, 3). The simplest key function of procurement is to enhance 
organization’s profitability by minimizing cost prices. In other words, anything 
that can be saved goes directly to the bottom line of an organization. (Iloranta, 
Pajunen-Muhonen 2012, 25). Besides the cost prices, also the quality and timely 
supply of the procured materials are principal factors in successful procurement. 
(Van Weele 2010, 4-5).  
It is important to notice that the terminology related to procurement is really 
imprecise, no official definitions really exist, and the terms are often used 
interchangeably. (Iloranta, Pajunen-Muhonen 2012, 49). Due to this, the key 
procurement terms are explained next in the way they are to be interpreted in this 
thesis. As the definitions vary a lot depending on the source, multiple literature 
definitions are combined to form a terminology that respectively suits the case. 
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Purchasing is a term that is often used interchangeably with procurement, but 
usually it refers more to the daily transactional procedures within procurement, 
such as the ordering of goods and services. (Cadenas 2012). Buying and ordering 
can be read as synonyms to purchasing. (Iloranta, Pajunen-Muhonen 2012, 49, 
50). 
Another important term related to procurement is sourcing. Sourcing has more 
strategic stress than procurement, and it is often defined as the whole concept of 
the ever more internationalizing procurement. Sourcing contains the examination 
of the overall demand for goods and services within an organization, the analysis 
of the supplier market, and the seeking and selection of suppliers. (Iloranta, 
Pajunen-Muhonen 2012, 51). Sourcing also analyzes the spend data of an 
organization by establishing product categories. Product categories are rational 
groupings of products based on their similarity. The products within a product 
category share the same or similar sourcing strategy to be implemented. The 
product categories are also used to segment the overall spend into rational 
ensembles, which then generally help to manage the spend more effectively in 
procurement. (Van Weele 2010, 85; Iloranta, Pajunen-Muhonen 2012, 146-147). 
The following table demonstrates how the key terms purchasing, procurement and 
sourcing are to be interpreted in this thesis. 
Table 1. Distinction between procurement terms and how they are to be 
interpreted in the thesis 
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Procurement of materials is divided into two major categories: 
1. Procurement of direct materials and services, consisting of all goods and 
services needed directly to the actual end-product of an organization, for example 
raw materials. (Benton 2010, 138). 
2. Procurement of indirect materials and services, which are all the materials and 
services not related to the actual end-product of an organization. These are all the 
goods that initiate the operation of a company, such as office supplies, working 
clothes, consultancy services and business process services. (Benton 2010, 138). 
This thesis focuses into indirect materials, and more specifically into operating 
resource management materials (ORM). This sub-category contains the indirect 
purchases of small consumer goods and relatively low-cost physical items, such as 
office supplies and light bulbs. (Benton 2010, 138). Another important area in this 
thesis is procurement of indirect services, which will be discussed later in chapter 
2.4. 
In an industrial company today, the whole ensemble of procured resources 
comprises over 80% of the total annual costs; indirect materials and services 
dominating over half of this spend. As this is a notable amount of cost, its 
efficient management is a vital asset in maintaining a company’s profitability. 
Nevertheless, the indirect procurement is still badly organized, reported and 
managed in most organizations.The indirect procurement is mostly seen as a 
supporting function in organizations. (Iloranta, Pajunen-Muhonen 2012, 62). 
The reason for indirect procurement’s moderate role is that the indirect spend is 
not simple to detect; in income statements it is mainly hidden under other 
expenses, and in internal spending reports it is spread between different 
departments and units. Typically in an organization the employees purchase 
indirect materials themselves based on their personal preferences, without the 
contribution or coordination of procurement professionals. (Iloranta, Pajunen-
Muhonen 2012, 21-22, 64). This unregulated purchasing environment leads to 
considerable operational transaction costs, as the purchasing transactions are made 
in scattered and over-lapping manner. (Van Weele 2010, 86). This purchasing 
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environment is also vulnerable to ‘maverick buying’, which means all the buying 
that is incompliant to the procurement policies of an organization. In practice, it 
most often means the ordering of items off the agreed supplier contracts. (Chaffey 
2011, 366).   
All these mentioned facts in this chapter have made the indirect procurement in 
most organizations a scattered and invisible area. (Iloranta, Pajunen-Muhonen 
2012, 21-22, 58, 62). Hence, “making this huge purchasing expenditure 
transparent may result in significant cost savings”. (Van Weele 2010, 85). The 
creation of transparency is a significant condition in order to obtain better control 
over the procurement of indirect goods. (Van Weele 2010, 85).  
 
 
Figure 2. Organization’s procurement maturity. (Lysons & Farrington 2012, 13; 
Iloranta, Pajunen-Muhonen 2012, 90).  
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Figure 2 shows the stages of an organization’s procurement maturity. The 
definitions are selected and filtered from two different textbooks to match with the 
case study. In accordance to the case, a distinction is made that stage 1 and 2 are 
the only realistic stages of this figure that are applicable to the case study’s 
purchasing centralization of ORM-materials. Stages 3 and 4 are mostly applicable 
for direct procurement and highly strategic indirect procurement, such as 
outsourcing. 
2.2 Purchasing centralization 
Purchasing centralization is nowadays a common way to leverage the benefits of 
indirect procurement in an organization. (Karjalainen 2009). In centralized 
purchasing, the purchasing is coordinated and regulated from the headquarters of 
an organization. The main aim of it is to capture the economies of scale by 
unifying the purchasing processes of an organization’s different units. (Lysons & 
Farrington 2012, 164-165; Karjalainen 2009). Usually this involves that a 
corporate-wide frame agreement is set for all the purchases to be made from 
certain preferred suppliers, and the amount of suppliers per product category is 
kept low. (Karjalainen 2009, 4; Iloranta, Pajunen-Muhonen 2012, 98). Like this, 
the spend per a supplier can be maximized and hence the purchasing power of the 
buying organization increased. This can lead to a better negotiation position 
regarding prices, quality, compliance, and strategy with suppliers. (Van Weele 
2010, 284).  
Purchasing centralization should be considered especially when the needs for 
procured materials between different business units are similar. (Pajunen, 
Muhonen 2012, 320). Purchasing centralization also supports global approach in 
the procurement of an international organization. An organization can reach even 
more economies of scale by using same international suppliers in its different 
country units. Therefore the globally consolidated purchasing power can be 
leveraged to negotiate better prices with internationally operating suppliers. 
(Lysons & Farrington 2012, 165-168). 
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Purchasing centralization also lowers the amount of invoices due to the 
consolidated purchasing spend. Hence, it also reduces the workload for accounts 
payables and simplifies the whole invoicing process from the viewpoint of the 
purchasing organization. (Ritvanen, Koivisto 2006, 111).  
Some of the most prominent benefits and disadvantages of purchasing 
centralization are summarized in table 2. The benefits and disadvantages here are 
filtered in order to correspond specifically with the procurement of indirect 
materials and the purchasing centralization represented in the actual case study. 
Table 2. Benefits and disadvantages of purchasing centralization summarized 
(Iloranta, Pajunen-Muhonen 2012, 319). 
 
Contradictory form to centralized purchasing is decentralized purchasing. In the 
decentralized model separate business units within an organization are responsible 
of their own purchasing. Hence, the business units have a profit-loss responsibility 
of their own in their procurement. (Van Weele 2010, 283). Business unit-driven 
organizations usually prefer decentralized purchasing model as the users of the 
procured materials can affect the decision making more and hence their needs are 
satisfied with higher probability. (Iloranta, Pajunen-Muhonen 2012, 317; 
Ritvanen, Koivisto 2006, 112). Secure local supply and overall internal 
satisfaction are also achieved more easily by these organizations due to the close 
buyer-seller relationship in the local business community. Hence, decentralized 
purchasing model supports local approach in procurement. (Lysons & Farrington 
2012, 165-168). Consequently the great benefit of decentralized model is that the 
purchasing is executed in terms of supporting the organization’s key business as 
well as possible. 
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The major disadvantage is that when the purchasing is decentralized, it is very 
difficult to perceive or control the organization’s total spend for indirect materials. 
(Iloranta, Pajunen-Muhonen 2012, 319; Lysons & Farrington 2012, 165). 
Decentralized purchasing should be considered when the needs between separate 
business units are significantly different. (Iloranta, Pajunen-Muhonen 2012, 320).  
Some of the most prominent benefits and disadvantages of purchasing 
decentralization are summarized in table 3. The benefits and disadvantages here 
are filtered in order to correspond specifically with the procurement of indirect 
materials and the case company’s earlier decentralized indirect procurement 
model. 
Table 3. Benefits and disadvantages of purchasing decentralization summarized 
(Iloranta, Pajunen-Muhonen 2012, 319).  
 
2.3 E-procurement 
A common way for an organization to implement purchasing centralization is to 
use e-procurement. (Karjalainen 2012; Benton 2010, 139). E-procurement suits 
especially well for the purchasing of indirect materials. (Benton 2010, 139). There 
are many types of e-procurement systems, but the system described in this thesis 
is a corporate procurement portal which enables the usage of private electronic 
supplier catalogues. (Lysons & Farrington 2012, 184). “E-procurement systems 
enable users within organizations to order directly from an electronic catalogue 
without interference of a purchasing department. Orders are acknowledged 
automatically by the supplier”. (Van Weele 2010, 272). Hence, e-procurement 
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lowers significantly the administrative workload for the procurement department, 
leaving more time for strategic procurement planning. (Van Weele 2010, 271-
272). Due to the same cause, e-procurement system can also significantly reduce 
the transactional costs related to indirect purchasing. This is because the electronic 
ordering is far more efficient than spending time on old-fashioned ordering 
maneuvers, such as paper-forms, making phone calls or sending faxes. (Van 
Weele 2010, 86; Benton 2010, 139). Furthermore, significant cost savings can be 
obtained if the e-procurement system is integrated to accounts payables. When a 
sound administrative system connects these two business functions, the suppliers’ 
invoices can be matched electronically with corresponding purchase orders, 
delivery notes and goods receipts. This kind of order-to-pay solution can decrease 
the errors made in the payment of invoices and fasten up the whole transactional 
process. (Van Weele 2010, 48). 
As earlier mentioned in chapter 2.1, obtaining the transparency into the 
purchasing of indirect materials is a very important condition in order to control 
the indirect spend. (Van Weele 2010, 85). Usage of e-procurement creates this 
transparency as the transactions done in the system are recorded and the auditing 
of the spend data becomes easily accessible. In addition, while the e-procurement 
system is administrated by procurement professionals, it provides improved 
control over the procurement processes, and the company’s procurement policies 
can be implemented more easily. (Lysons & Farrington 2012, 184; Chaffey 2011, 
360). Therefore e-procurement is also a useful tool for eliminating maverick 
buying. (Benton 2010, 139). 
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Figure 3. Centralized purchasing using e-procurement system 
As seen in figure 3, the ordering of indirect materials is left for individual 
employees in e-procurement environment. The employees are referred 
interchangeably as ‘end-users’, or ‘requisitioners’. The ordering happens in a 
controlled e-catalogue based environment which is managed by procurement 
professionals. Orders made in the system transmit automatically to suppliers and 
the end-users receive the products they ordered. The goods received will be 
invoiced by the suppliers on a monthly consolidated basis directly from the 
accounts payable department, without interfering the requisitioner anymore. (Van 
Weele 2010, 272). 
Though the potential benefits of using e-procurement might seem admirable, the 
implementation of it is far from an obvious matter. It demands excessive 
procurement expertise, clearly communicated purchasing procedures and a sound 
integration with other administrative systems of an organization. (Van Weele 
2010, 273). The implementation of a new e-procurement system comes along with 
the normal change management dilemmas. The problem is how to get the 
stakeholders to change their way of operating and conducting their business. 
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(Chaffey 2011, 367). Change to purchasing centralization might result in a 
resistance from the business units who are used to take care of their own indirect 
purchasing. (Iloranta, Pajunen-Muhonen 2012, 101). Hence it is recommended 
that the old purchasing processes and roles of the persons involved in purchasing 
should be examined and re-engineered prior to the implementation of an e-
procurement system. (Chaffey 2011, 367). Another downside in e-procurement is 
that the procurement professionals who are responsible of the whole new complex 
will not have wide enough focus to cover all the needs of their internal customers. 
The connection to other functions of the organization will be left low, and the 
distance between the indirect purchasing department and the end-users will end up 
being large. (Iloranta, Pajunen-Muhonen 2012, 101).  
In conclusion, it is important to notice that the implementation of a procurement 
system is not a simple matter. “Whatever procurement solution the company goes 
for, they should match the internal operational processes and match the IT 
infrastructure that is present within the company”. (Van Weele 2010, 49). 
Moreover, e-procurement should only be seen as a tool among other things, and it 
should not be trusted as the only method in improving procurement procedures. It 
should be used for right and realistic causes. (Iloranta, Pajunen-Muhonen 2012, 
101).  
2.4 Consultancy and business process services 
E-procurement solutions are provided by third party e-procurement service 
suppliers. (Benton 2010, 137; Van Weele 2010, 271). In addition to e-
procurement, also procurement consultancy and business process services are 
used to improve organizations’ indirect procurement. (Iloranta, Pajunen-Muhonen 
2012, 100; Van Weele 2010, 271). This is due to the fact that organizations’ 
indirect purchasing expertise and resources are generally low as a default. 
Therefore a growing number of organizations utilize external resources, such as 
consulting and business process services, in the development of their indirect 
procurement. In another words, instead of investing into the indirect procurement 
internally, the expertise and knowhow can be bought as an external service more 
inexpensively. Consultancy enterprises offer comprehensive indirect procurement 
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solutions where human resources, consultancy and e-procurement system are 
combined.  (Chaffey 2011, 554). This kind of an alliance in indirect procurement, 
where a part of an organization’s procurement is handled by a consulting 
organization, is referred in this thesis as an ‘engagement’, ‘cooperation’ or 
‘project’. The actual event of an acquirement of a business process service like 
this is classified as a strategic purchase of indirect service, which will be 
discussed next. (Iloranta, Pajunen-Muhonen 2012, 101).  
 
Figure 4. Usage of comprehensive consultancy and business process services in 
the development of an organization’s indirect procurement 
In Figure 4 a typical purchasing centralization project offered by procurement 
consulting organization is represented. This kind of a service solution can 
combine e-procurement, professional purchasing support desk and sourcing 
human resources. (Chaffey 2011, 554). In addition to the explanation of e-
procurement in figure 3, the consulting organization offers human resources who 
support the solution. Sourcing services help the client organization with the 
sourcing strategy and project management. Professional support desk assists with 
operational issues and supports the users of the system with its use. 
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The procurement of services is often considered more difficult than procurement 
of materials. This is because a service is more difficult to evaluate than a product 
due to its non-physical form. As services are not physical, the evaluation of them 
contains easily subjective and opinion-based meters. When it comes to the 
acquirement of consultancy services, the dimension of expertise is an especially 
prominent matter to which traditional material-oriented purchasing practices do 
not apply to. The quality of a service usually depends on the expertise of the 
individual professionals involved in producing the service. This kind of a matter is 
really difficult to evaluate in advance before acquiring a service. (Iloranta, 
Pajunen-Muhonen 2012, 202, 209-210).  
The acquirement of an e-procurement solution and indirect procurement 
consultancy service contain the same challenges as any purchase of a service. 
“Consultants and suppliers of these solutions have great expectations of the 
possible profits resulting from these solutions”. (Van Weele 2010, 271). 
Nowadays consultants offer actively their services in improving organizations’ 
procurement. They promote vigorously the results achieved in their previous 
projects in other organizations. The difficulty in acquiring consulting services to 
develop something is that the purchasing organization itself is not often able to 
picture the actual problem that they have. Business consultants then use this 
unawareness to their own benefit by demonstrating the excellence and financial 
benefits of their solutions. Hence, they guide the client organization forward to a 
quick implementation of their comprehensive costly solutions. This happens even 
though the consultants might recognize the problem and solution already during 
the first meeting with the client. This way the consultants are able to sell a longer-
term project for the client organization. (Iloranta, Pajunen-Muhonen 2012, 217). It 
has been noticed that the activeness of the service supplier’s salesman has a strong 
influence on the final selection of the service supplier. It is clear though, that the 
most active service supplier selling their service is not necessarily the best option. 
It has been noticed that that some of the service suppliers allocate their best 
resources in the sales of their solutions, leaving the actual implementation of the 
solutions weak. (Iloranta, Pajunen-Muhonen 2012, 185). 
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When procuring a service, the most important matter in the process is a careful 
evaluation of the actual needs and objectives for the service. The needs and 
objectives should be mirrored with the possibilities of the supplier market. Cross-
organizational teams should be formed and heard in order to find the optimal 
solution for the organization when choosing a service solution. (Iloranta, Pajunen-
Muhonen 2012, 215). To conclude, the most important thing in successful 
acquirement of a business process service is the selection of the right service 
supplier. This is especially inevitable when the cooperation between the 
organizations is to last for a longer time period. (Iloranta, Pajunen-Muhonen 2012, 
185). Detailed process of procuring a service is presented on the following page. 
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Figure 5. Procurement process of a service (Iloranta, Pajunen-Muhonen 2012, 
216). 
Figure 5 represents the procurement process of a service with its most important 
steps. After the service is acquired it has to be led and the follow up of alternative 
supplier possibilities is to be started. If necessary, the steps have to be repeated 
again with a new supplier candidate when changing the service supplier. (Iloranta, 
Pajunen-Muhonen 2012, 216). 
21 
 
3 PROJECT MANAGEMENT 
As concluded in main chapter 2, purchasing centralization and e-procurement are 
powerful methods in developing an organization’s indirect procurement. While 
indirect procurement departments are fairly small in organizations, the needed 
new technology and expertise is often bought as a cost-effective service from an 
external service provider. According to Crandall and Chen, a bought service of 
this extent and complexity is to require a project management oriented approach. 
(Crandall, Chen 2010, 284). Therefore the prominent management-related topics 
that relate to the purchasing centralization project of the case study are selected to 
be reviewed in this chapter. 
3.1 Service management 
When a business process is bought from an external service provider instead of 
managing it internally, the belief tends to be that the external organization will 
take it over fully and no more attention has to be paid for it. It is common that the 
bought business process is forgotten practically immediately after the contract 
with the service provider is signed. The truth is though, that when a business 
process is bought instead of performing it internally, it transforms into an external 
resource that has to be directed and managed effectively. However, no service 
supplier really wants to be directed. (Iloranta, Pajunen-Muhonen 2012, 188, 196).  
When agreeing on the service with the service provider, it is wise to agree on the 
quality of the service instead of using only the traditional service level 
agreements. (Iloranta, Pajunen-Muhonen 2012, 221). Service level agreements 
define the required minimum service of the service supplier, but they do not tell 
anything about the actual quality of the service. (Van Weele 2010, 171; Iloranta, 
Pajunen-Muhonen 2012, 221). “Right quality means that the service provider has 
met the specifications or requirements which were laid down for the service on the 
basis of the customers’ demands and needs, and that the customers’ expectations 
have been fulfilled”. (Edvardsson, Thomasson, Øvretveit 1994, 2). 
As consulting organizations’ sales personnel’s sales work is fierce when it comes 
to foisting their services, it is extremely important that following things are 
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analyzed and documented in order to underlay a good base for a successful service 
cooperation; what is needed, what are the expectations towards the service 
provider, how the service is measured and monitored, how accomplishments are 
rewarded and how failures are sanctioned. Therefore the determination of key 
performance indicators which indicate the quality of the produced service is the 
most important thing regarding the results. It is also vital that all these precautions 
are understood in the same way in both organizations. (Iloranta, Pajunen-
Muhonen 2012, 100, 221). “Prevention rather than inspection indicates that 
service quality is not a matter of controlling quality afterwards. Instead, it is a 
matter of preventing poor quality at the earliest point”. (Edvardsson, Thomasson, 
Øvretveit 1994, 3). 
However, in addition to a good service contract, the ensuring of a service’s 
success requires that the purchasing organization monitors the quality of the 
procured service regularly. Therefore it should be determined already in the 
procuring process how the monitoring will be organized in practice and what kind 
of a feedback will be given in escalating situations. (Iloranta, Pajunen-Muhonen 
2012, 100, 223). Besides, the client organization has to understand that the 
responsibility of the management and leadership of the cooperation is also on their 
side. They have to ensure that their management and directing of the service 
provider is continuous. (Iloranta, Pajunen-Muhonen 2012, 201).  
The effort and cost of monitoring is often a surprise for organizations who procure 
business process services. The coordinating expenses of the cooperation with the 
service provider can often end up being even higher than the estimated benefits of 
the alliance. Commonly the executive board of an organization overestimates the 
achievable cost savings and underestimates the costs and difficulties involved in 
maintaining a good quality in procured business processes. (Pajarinen 2001, 17). 
Usually this becomes clear to the executive board at the point when the first 
problems start to escalate and disturb other business processes. (Iloranta, Pajunen-
Muhonen 2012, 188). 
According to Iloranta and Pajunen-Muhonen, their experience and research have 
shown that the main reasons relating to a failure in a cooperation like this are 
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among other things; lack of trust between the parties, insufficient investment in 
the development of the cooperation, problems relating to communication and data 
transmission and imbalance in the power relation between the counterparts. 
(Iloranta, Pajunen-Muhonen 2012, 184). 
In summary, when a business process is acquired instead of doing it internally, it 
requires totally new capability of leading operations over the borders of an 
organization. (Iloranta, Pajunen-Muhonen 2012, 198). Carefully designed service 
contract, continuous monitoring, active leadership, and open communication are 
key factors in successful service cooperation. (Iloranta, Pajunen-Muhonen 2012, 
200-201). 
3.2 Supplier management 
Using an external resource in organizing procurement might be dangerous. If the 
client organization is not aware of the management of its suppliers even itself, the 
involvement of a new third party middle-hand, such as a consulting enterprise, 
cannot be expected to enhance the situation any better. (Iloranta, Pajunen-
Muhonen 2012, 102). Thus, the establishment of an e-procurement system may 
gain negative perception from suppliers. The creation and maintenance of a 
separate B2B-catalogue can be a long and costly process for them. E-procurement 
project disrupts the old comfort zone by issuing new policies and control over the 
buyer-seller relationship. The suppliers may also have the resistance to renew 
processes simply due to their inflexible organization culture. (Chaffey 2011, 366-
367). The compatibility of the e-procurement system with the suppliers’ 
administrative systems might result into tedious technical challenges in the 
implementation process as well. (Van Weele 2010, 273).  
In any supplier relationship, the pre-requisite for all collaboration is that the 
supplier knows what the client organization wants. In addition to contracts, the 
continuous directing of suppliers is essential in ensuring operative soundness with 
them. Many times the reasons for suppliers’ late deliveries and errors are 
inadequate instructions. Therefore the basic principles of efficient communication 
are a prominent part in supplier management. Specific contact persons and roles 
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should also be established for all kinds of issues in both the client’s and supplier’s 
side. These matters are good to discuss and establish in a written form already in 
the beginning of the supplier relationship. The lining should live and be modified 
according to the changes that will come a long during the relationship. (Iloranta, 
Pajunen-Muhonen 2012, 301).  
According to a recent doctoral dissertation by Sanna Nieminen, a lot of the 
supplier’s will to collaborate with its customer’s needs relies on the supplier’s 
individual employees’ level. According to her study, the competence, attitude and 
motivation of the individuals are very important factors influencing the extent of 
supplier relational effort in the buyer-seller relationship. (Nieminen, S. 2011, 77). 
Therefore the client organization needs to increase its attractiveness as a business 
partner in order to motivate the supplier and its individuals in some form for better 
cooperation. (Iloranta, Pajunen-Muhonen 2012, 294). According to the social 
exchange theory, both counterparts need to feel that the relationship is in line with 
the both parties’ interests. (Nieminen, S. 2011, 17). In another words, spare 
collaboration does not form if it does not benefit both the supplier and client 
organization in some extent. The common ways for a client to increase its 
attractiveness are large spending volumes and easiness of cooperation. (Iloranta, 
Pajunen-Muhonen 2012, 294). 
However, the purchasing organization’s role usually remains reactive in the 
supplier relationship. Reactive purchasing approach means that the purchasing 
organization reacts to things after they have happened, and usually at this point it 
is already too late to affect. Reactive purchasing is considered old-fashioned 
because it is very cost-oriented. The problems are usually thrown on the shoulders 
of the suppliers and also the negotiations with them are imposingly only about 
pursuing benefits for the company’s interests in an implicit manner. (Ritvanen, 
Koivisto 2006, 109-110).  
 “At the stage of delivery, problems occur: suppliers deliver too late, deliveries are 
not complete, products are damaged or do not meet quality requirements, 
packaging is unsound, and information labels cannot be read by bar code 
systems.” (Van Weele 2010, 48). One of the primary reasons for these delivery 
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problems may be that suppliers are not systematically evaluated, as a result of 
which bothersome suppliers stay on board and delivery problems happen time 
after time. In accordance to prevent delivery problems, an organization needs 
clear guidelines regarding procurement governance. These guidelines have to be 
then efficiently communicated to the suppliers (Van Weele 2010, 48).  
Personal relationships may be also one of the reasons for keeping problem 
suppliers on boarded. Products are ordered from a supplier with whom the 
requisitioner has a friendly unprofessional relationship. In fact this is one 
prominent factor why long relationships with suppliers may exist. “As a result 
such suppliers may not be as competitive as the internal customers think they are”. 
(Van Weele 2010, 47). Inadequate contracts are also a common reason for the 
misbehavior of suppliers. “Contracts, when available, are stated in general terms, 
they are not complete, and have not passed legal scrutinity, and a clear description 
of the product or supplier requirements may be missing”. (Van Weele 2010, 47). 
After the buyer-supplier relationship has been established, it is crucial to monitor 
and assess the supplier’s performance. The purpose of the monitoring is to 
improve the collaboration and thereby control performance. (Burt, Dobler & 
Starling 2003, 492; Östring 2004, 16). Key performance indicators (KPIs) are the 
parameters that can be used to measure supplier performance, operations and 
internal customer satisfaction. (Van Weele 2010, 216). As its simplest, the 
measuring of a supplier can include only the monitoring of the price, quality, 
quantity, delivery time and operative soundness. In an uncomplicated supplier 
relationship, it is also good to monitor the suppliers’ attitude, will to serve, and 
communication with the client organization. (Iloranta, Pajunen-Muhonen 2012, 
316). 
A wider concept is supplier relationship management (SRM), “which is defined as 
a comprehensive approach to managing an enterprise’s interactions with the 
organizations that supply the goods and services the enterprise uses. The goal of 
SRM is to streamline and make more effective the processes between an 
enterprise and its suppliers. SRM is often associated with automating procure-to-
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pay business processes, evaluating supplier performance, and exchanging 
information with suppliers”. (Crandall, Chen 2010, 278). 
Key supplier manager-concept (KSM) is proven to be effective tool in supplier 
management. In this model one key supplier manager is appointed to manage 
most of the company’s collaboration with a supplier.The KSM-model is 
especially suitable for large companies whose purchasing environment is 
scattered. The key supplier manager is the coordinative contact person between 
both the buying organization’s different units and with the particular supplier. The 
primary task for the key supplier manager is to leverage the company’s total 
consolidated spend and optimize the procurement for the supplier on corporation 
level. The key supplier manager obtains the expertise on the particular product 
category and hence he or she knows what is bought and how the purchasing 
volume can be managed. (Iloranta, Pajunen-Muhonen 2012, 322). 
The active directing of suppliers towards better performance demands many kinds 
of tools. Notorious aspects for active supplier development are shown in table 4. 
Table 4. Tools for active supplier performance development (Iloranta, Pajunen-
Muhonen 2012, 297-298). 
 
Table 4 summarizes most of the issues discussed earlier in this chapter. The first 
two bullets; creation and leveraging of competition pressure, and the modeling of 
the supplier’s and supply chain’s cost structure appoint more towards strategic 
direction. The rest of the bullets stress that the client can make the supplier aware 
that it does have the ability to measure the supplier’s performance in many 
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dimensions. Used in rightly manner, these tools can direct the supplier towards 
better service and efficiency. (Iloranta, Pajunen-Muhonen 2012, 298). 
3.3 Project management 
The perception, management and leadership of an ensemble that contains multiple 
organizations are far more complex and demanding instead of having only one 
business partner to manage. Especially when operating with a consulting 
organization, the following things have been noticed as some of the key problems;  
1. How the division of work and cooperation can be achieved simultaneously 
in an effective manner in a network that comprises of multiple 
organizations? 
2. How the loosely bound network containing a consulting organization can 
be managed to produce services that effectively fulfill the needs of the 
internal customers? (Hakanen, M., Heinonen, U., Sipilä, P. 2007, 29). 
According to a recent globalization study, the development of abilities to direct 
multicultural and network-based organizations is nowadays one of the biggest 
question marks for an executive board of a company. (Iloranta, Pajunen-Muhonen 
2012, 199). As business processes are bought instead of executing them internally, 
the scattered complex functions have to be lead without full power as they are not 
anymore under the legislative power of the home organization. Thus, the 
management of external resources and supply network can be compared to the 
management of a large enterprise, but with limited tools for effective leadership. 
(Iloranta, Pajunen-Muhonen 2012, 198). 
As stated earlier by Crandall and Chen, project management oriented approach 
can be applied for the management of complex service entities. Project 
management is inevitable especially when the parties of the service entity are 
located in different countries (Crandall, Chen 2010, 284). In general, a project can 
be described as a set of activities to change something or create something new. 
(Boddy, D. 2002, 4). Project management then refers to the guidance of the 
project team for them to acknowledge and attain the project’s planning, 
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scheduling, procedures, communication, decision making and completion. 
(Hyväri, I. 2007, 9). 
Project manager is needed to lead the project effectively. The project manager is 
the specific person who has the big picture of the project, and whose main task is 
to direct the whole ensemble. If the project manager does not have a solid 
presence and status in the project, the interests of individual team members may 
start to lead the project to a false track. (Berkun, S. 2006, 10). Hence, the project 
manager’s dedication and actions taken towards the project and its planned goals 
are some of the most important factors in a successful project. (Berkun, S. 2006, 
310). 
Leadership in today’s cosmopolitan business world is far more challenging than in 
one local homogenous working culture. Many companies have found out that the 
principal problems comprise of failures in effective management of their people in 
a global setting. “Leaders and their employees are often puzzled by behaviors that 
are hard to interpret from their own paradigm”. (Schmidt, W.V., Conaway, R.N., 
Easton, S.S., Wardrope, W.J. 2007, 128). As important as sole leadership is in a 
global setting, teams do also a big part of the overall decision making. Hence, a 
principal critical competency of leadership is being able to direct a team 
effectively. Therefore cosmopolitan leaders have to nowadays manage teams and 
their issues in a multinational and multicultural context, the primary tool of 
communication being technology. “This challenge includes managing cultural 
diversity, differences, and conflicts; handling geographic distances, dealing with 
coordination and control issues; maintaining communication richness over 
distances; and developing and maintaining a team identity among members”. 
(Schmidt, W.V. 2007, 128). 
Communication plays a major role in change initiatives. The larger the 
organization is, the more vital it is. Operational side of work will not work in a 
scattered international environment without proper communication. Therefore 
good leaders have to communicate well. There is nothing more harmful than 
confusing messages; hence communication has to be direct and as simple as 
possible. Independent of what the message is about; it should be repeated as often 
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as possible if an impact is wanted on a cause. Repetition is a simple tool for 
adding clarity and focus on issues until the corresponding stakeholders know the 
issue by their heart, and start to act for it. (Cambié, S., Ooi, Y.M. 2009, 72). 
As already noted in previous chapters, procurement is seen more and more as a 
function that influences all the other functions in an organization. Therefore cross-
organizational cooperation is a crucial asset in order to manage procurement 
effectively. (Iloranta, Pajunen-Muhonen 2012, 93). Thus, this approach can also 
be applied into project environment based procurement effectively as well. Cross-
organizational cooperation involves that every business department plays its own 
role in supporting the organization’s procurement. (Burt, Dobler & Starling 2003, 
106). In means of a tool that could be leveraged to enhance cross-organizational 
collaboration and communication in a project environment, an enterprise blog 
might be the answer. (CIO 2007). 
“Too many enterprise users get lost in storms of reply-all e-mails while trying to 
manage projects or collaborate. Blogs make a better answer.” (CIO 2007). Email 
itself is not anymore an effective communication medium in project management. 
Enterprise blogs can replace long and tangled email threads and bring 
transparency to all stakeholders that could not be other ways possible. To change 
people from using email in project environment will not be easy. It will inevitably 
happen in the future though when blogs will become a vital communication 
method in managing projects. (CIO 2007). 
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4 CASE: ANALYSIS AND IMPROVEMENT OF THE PROJECT 
In this chapter the origin for the case company’s indirect materials’ procurement 
development project is represented. Furthermore the cooperation with consulting 
enterprise Y is demonstrated. The problems that have emerged during the project 
are summarized, reasons and consequences are discussed and improvement 
proposals are given for the found prominent operational issues. 
4.1 Case company and the project 
The case company X is a large international Finnish industrial company and it is 
one of the market leaders in its businesses. The company operates in several 
countries around the globe and its headquarters are located in Southern Finland. 
The spend for indirect materials is noteworthy in the operation of the company. 
The company’s consumers of indirect materials, the staff, can roughly be divided 
into two subgroups; factory employees and office employees. Factory labor works 
in the production, manufacturing and maintenance services of the company. They 
need numerous indirect materials, such as tools, working clothes and working 
safety items in order for them to execute their job. The other subgroup, office 
employees, includes all the normal business personnel that a large company has. 
For this subgroup, the spend for categories such as office supplies, mobile phones 
and small IT-products is steady. Overview of the company’s prominent indirect 
product categories and their principal division of usage among the employees is 
represented on the next page in table 5. 
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Table 5. Prominent indirect materials’ categories in company X and their principal 
split of usage between the factory and office employees 
Indirect materials  Factory employees Office employees 
Tools & equipment X  
Non-critical raw materials  X  
Working clothes  X  
Safety items X  
Office supplies   X 
Promotional products  X X 
Small IT-products  X X 
 
Table 5 demonstrates the prominent operating resource management categories in 
company X and their principal split of usage between the employees. 
Even though the spend for indirect materials is inevitable within company X, the 
indirect procurement is mostly seen as a supporting function to their business as it 
usually is among companies. The indirect procurement in company X is organized 
by a small amount of people, where one procurement manager in each large 
country unit is allocated to manage it on a country level. Before the launch of the 
indirect procurement development project, the country managers used to negotiate 
wide frame-agreements with their local suppliers. While the frame agreements 
were set on a country level, the responsibility of ordering was left for individual 
profit centers of the company.  
Important fact to be noticed here is that company X is a largely decentralized 
organization, where each profit center has a profit-loss responsibility of their own. 
In practice, this means that each profit center is eligible to order almost any 
indirect materials they need from any supplier they want, in order for them to 
perform successfully. Overall, the company’s headquarters seldom does decisions 
that would affect the organization’s internal procedures as a whole. This also 
makes the indirect procurement difficult area to manage pervasively in the 
company. In this challenging environment the buying of indirect materials was 
scattered, ordering transactions were overlapping, and countless suppliers were 
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used through many ordering channels. Maverick buying was common in many 
product categories. In conclusion, the buying was mostly decentralized even 
though the needs for indirect materials were mostly similar throughout the whole 
organization. Thus, all the potential benefits of indirect procurement were not yet 
fully leveraged. The purchasing of indirect materials was passive, as demonstrated 
in figure 6.  
 
 
 
 
 
 
 
 
 
Figure 6. Company X’s indirect materials’ procurement maturity (Lysons & 
Farrington 2012, 13; Iloranta, Pajunen-Muhonen 2012, 90). 
Figure 6 demonstrates the level of company X’s indirect procurement maturity 
before the development project. The indirect procurement was passive, and the 
purpose was to reach independent stage and obtain state-of-the art indirect 
procurement methods. 
The indirect materials’ procurement development project was started in 2010 
when company X wanted to utilize their indirect procurement’s untapped 
possibilities. Company X wanted to consider a global perspective on their indirect 
procurement by utilizing and contracting mutual international suppliers in 
different country units whenever possible and profitable. Moreover company X 
Stage 1 
Passive 
• No strategic function 
• Primarily reacts to the 
requests of other 
functions 
• High proportion of 
time on quick-fix 
routine operations 
• Functional and 
individual 
communications due to 
purchasing’s low 
visibility 
• Supplier selection 
based on price and 
availability 
Stage 2 
Independent 
• Latest purchasing  
• techniques and 
processes 
• Strategic direction, but 
independent of the 
company’s competitive 
strategy 
• Cost reduction and 
efficiency disciplines’ 
• Top management 
recognises the 
procurement’s 
contribution to 
profitability 
33 
 
wanted to establish a new mutual ordering channel which would improve the 
ordering processes and capture the buying behavior of company X employees. 
The aim of all this was to gain more savings, control, transparency, economies of 
scale and quality on their indirect procurement. In short, the purpose was to 
increase the efficiency of buying process. As the indirect procurement 
organization was small in the company, new resources and knowhow were needed 
to implement this project. Company X needed consulting in determining what 
would be the best solution for them. Additionally, new human resources were 
needed to assist with the increased need for sourcing work and management of the 
new complex project. Moreover company X needed the technology, knowhow 
and personnel in order to establish and administrate the new mutual ordering 
channel. As the indirect procurement’s role was to serve as a supporting function 
for the company’s key business, its internal growth was not planned. Instead 
company X decided to use an external resource in order to actualize this 
procurement development project. 
4.2 Cooperation with consulting enterprise Y 
Case company X decided to use the services of consulting enterprise Y with the 
purpose of actualizing the development project. This decision itself was a strategic 
acquirement of indirect service, which will be discussed further in chapter 4.4.1 
Consulting enterprise Y is a big international corporation specialized in consulting 
and business process services in many fields of business, including procurement. 
It markets itself to have the global scope, high expertise and resources needed to 
provide quality procurement and sourcing services for large international clients 
who operate in multiple countries. It also claims to bring significant additional 
reduction to its clients’ purchasing prices through its big footprint and purchasing 
power in the area of indirect procurement. Business process service engagement 
between the companies was set, where consulting enterprise Y would provide the 
systems, resources and knowhow to streamline company X’s procurement and 
sourcing. The agreed service package of enterprise Y can be roughly divided into 
two: 
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1. E-procurement 
2. Sourcing services 
Table 6. Division of enterprise Y’s services and summary of their expected 
benefits for company X 
 
4.2.1 E-procurement 
Company X wanted to harmonize the ordering of indirect materials within the 
company in order to be able to consolidate, control and direct the overall volume 
of it. Additionally, transactional cost savings and increased efficiency were 
desired by unifying and optimizing the ordering processes in an electronic form. 
E-procurement purchasing centralization, a service solution offered by consulting 
enterprise Y, was chosen as the tool to actualize this. Enterprise Y recommended 
an e-procurement system that had been in the use of one of its other clients; very 
similar European company to company X. Enterprise Y guaranteed transactional 
optimization and cost savings through simple and user-friendly electronic 
ordering. Moreover enterprise Y promised a seamless invoice consolidation 
process which would decrease the workload for the accounts payable department 
of company X.  
The plan was to start using e-procurement first in the three biggest country units 
of company X where the indirect spend is the biggest. After one to two years of 
running the purpose was to expand its usage to other country units. While the 
buying of indirect materials was largely decentralized during the time before the 
project, the coverage and implementation of the system was wanted to be started 
carefully on a country level as well. This is because, as earlier mentioned, 
company X is a business-unit driven organization where the units have their own 
decision making power. Only a strict command itself from the headquarters would 
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not make the business units comply with a new holistic procedure. Instead, e-
procurement was let to sell itself to the employees by coming across as an 
excellent tool for indirect purchases.  
 
Figure 7. Centralized buying via E-procurement system 
As seen in figure 7, through the e-procurement system every company X 
employee would be able to find the most indirect materials they need from one 
single place. This would simplify the whole ordering process for them and reduce 
the working time used for it. Due to the electronic ordering system, the 
transactional costs would decrease and transparency to the indirect buying would 
be obtained. Ordering would be compliant as the overall content of the system 
would be regulated by the indirect procurement managers. The e-procurement 
system would also reduce the workload for the accounts payable department by 
transmitting the necessary accounting data to the suppliers’ invoices 
automatically, instead of the accounts payable personnel having to do it 
themselves. 
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In addition to the automated accounting information, company X wanted to 
simplify the payment of the invoices of the goods ordered through the system 
even more. Special arrangement was established with company X’s suppliers, 
where the goods ordered through the e-procurement system would be invoiced 
from company X by the suppliers in a monthly consolidated form. This 
arrangement also included each supplier to generate a monthly spend report, 
showing both the purchase orders made through and outside of the e-procurement 
system. This report was to create more transparency and help the procurement 
personnel in analyzing the spend better. 
In addition to the e-procurement system, consulting enterprise Y offered a 
professional purchasing support desk that would administrate the system and help 
its users in each country unit where the system would be in use. The support desk 
would also take care of supporting operational procedures, such as reporting, 
invoice validation, catalogue validation, user management and technical issues. 
From the viewpoint of company X’s indirect procurement managers, the e-
procurement system with its support desk would significantly decrease their time 
used for operational routines, and therefore it was to leave more time for strategic 
procurement work. 
4.2.2 Sourcing services  
Consulting enterprise Y’s sourcing services consisted of sourcing personnel who 
would assist and consult company X with their sourcing.These activities would 
include assistance in company X’s sourcing strategy, supplier selection, price 
negotiations and spend management. As consulting enterprise Y operates world-
wide, company X was left to presume that it would have regional procurement 
professionals with the local supplier markets’ expertise in most of the countries 
where company X operates. This was important, as company X especially needed 
human resources who would have the ready expertise and global reach to quickly 
bind quality contracts with suppliers in different countries. Additionally company 
X was left to expect that enterprise Y would be actively involved with the 
project’s overall management. Moreover, it was agreed that enterprise Y would 
take care of category management, meaning also that they would keenly 
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participate in the e-procurement catalogue management. As stated in the 
introduction of this case chapter, enterprise Y promised that by cooperating with 
them company X’s purchasing prices would decrease. This was to be possible 
with the extensive supplier pool, relationships and purchasing power that 
enterprise Y claims to have with many indirect materials’ suppliers world-wide. 
 
Figure 8. Cooperation between enterprise Y and company X 
As demonstrated in figure 8, company X employees order their indirect materials 
in a centralized manner using E-procurement system. Selected suppliers are on 
boarded in the system. Procurement department manages the e-procurement tool 
with its content, maintaining a regulated purchasing environment. Enterprise Y 
support desk administrates the tool and its users. Sourcing services of enterprise Y 
consult and assist the indirect procurement department of company X in sourcing 
strategy with suppliers and overall project management. 
The whole project was launched first in three country units of company X where 
the indirect purchasing volumes were the largest and most exploitable. After 
successful implementation in these countries, the project was to be expanded later 
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to other country units of company X. The project functions mainly in the same 
way in each country unit and therefore no more focus is put on the separation of 
company X’s country units in this thesis. 
 
Figure 9. The countries where the indirect procurement development project 
between company X and enterprise Y was launched 
4.3 Experienced problems in the project 
The problems started already at the point when consulting enterprise Y sold the 
project to company X. In short, the sales and consulting personnel of enterprise Y 
let company X understand that anything is possible with them within the 
engagement. The preparation for the project was started in 2010 after the deal was 
official between company X and consulting enterprise Y. Consulting enterprise Y 
assured that the project would be set-up and running in three months in Finland, 
Germany and the USA. The project was then to be expanded to other country 
units after one to two years of running in the first three countries. This promise 
was very attractive for company X as their strategic management wanted to 
establish the project quickly as well. Enterprise Y advised to start the project by 
implementing the e-procurement system using already existing contract suppliers 
of company X as the initial platform suppliers. Hence, the main stress in the 
beginning of the project was put on the configuration and launch of the e-
procurement system. The actual sourcing cooperation between the companies, 
which would include the lower purchasing prices and other prominent strategic 
benefits, was to be followed then afterwards. According to the indirect 
procurement manager 1 of company X, a notable mistake was made at this point. 
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As the launch of the cooperation was done in this order and in a rush, negative 
consequences were followed. 
 
Figure 10. The planned progress of the project between company X and enterprise 
Y in a simplified form 
The e-procurement system was taken in use with a minor amount of suppliers, 
covering only a small part of the whole need for indirect materials within 
company X. Hence, the product selection was focused only into certain product 
categories. While the technical configuration of the e-procurement system was 
done in a rush as well, the system’s features were not optimal from the viewpoint 
of the company X employees. The English language which the system uses has 
also proven to be a challenge to work with for the Finnish users. Thus, the system 
was not given its best potential to sell itself immediately as an effective ordering 
channel of indirect materials for its users in company X. These mentioned facts 
have had their indisputable stake in the low usage of the system by company X 
employees. A detailed list of the system-based problems is represented in table 7 
on the next page. 
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Table 7. E-procurement system based problems and their consequences 
 
The project indicated many changes for the cooperation with the suppliers. 
Several new things were demanded from them; participation in the onboarding to 
the system, creation and maintenance of a new separate e-catalogue, new purchase 
order handling process, monthly spend reporting and invoice consolidation. Since 
the project started there have been obvious problems in all of these processes till 
this day, which have resulted into repetitive delivery delays, invalid catalogue 
contents, incompliant spend reporting and false invoicing. A detailed list of the 
supplier based problems is represented in table 8 on the next page. 
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Table 8. Supplier based problems in the project 
 
In addition to external problems, company X has also had internal problems in 
adapting to the usage of the e-procurement tool. The company culture of company 
X has stood out as one of the major problems in each interview conducted for this 
thesis. According to the indirect procurement managers of company X, the 
employees are skeptical about anything new that breaks their old procedures in 
their working environment. It is really hard to convince them to use something 
new, especially if there are such problems as earlier stated in this chapter. Based 
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on the interviews and the author’s own observation, the internal communication in 
company X could be better in order to utilize the e-procurement system more 
extensively. A detailed list of the company X based problems is represented in 
table 9. 
Table 9. Company X based problems 
 
Consulting enterprise Y’s performance overall has not been what company X 
originally wanted it to be. The expertise and trustworthiness of their sourcing 
personnel in the project has been questionable. It was noticed that the initial 
savings opportunities that enterprise Y let company X understand were overstated, 
and their way of calculating the savings was not in line with company X’s 
calculation standards. Also the increased purchasing power that enterprise Y 
promised never came true. It has also been noticed that enterprise Y’s sourcing 
personnel’s’ operative daily work, such as reporting has not been trustworthy. 
Furthermore enterprise Y’s sourcing and consulting services have been stained by 
compulsive changes of personnel which have been a major setback for the project. 
When enterprise Y was expected to have local procurement professionals in most 
of the countries where the project would be running, it turned out that the same 
procurement personnel from one country were used in all cases in every country. 
Therefore it was noticed that enterprise Y did not have the desired wide country-
specific supplier market knowledge which company X desired them to have. In 
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brief, consulting enterprise Y’s sourcing services have not been active nor 
dedicative, and therefore they have not brought many benefits for company X. 
The strongest stakeholder from the side of enterprise Y has been the support desk 
team, which has performed as well as it could have in the prevalent circumstances 
throughout the whole project. A detailed list of the enterprise Y based problems is 
represented in table 10. 
Table 10. Enterprise Y sourcing services based problems 
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4.4 Operative analysis and improvement proposals 
In this chapter the most prominent problematic operational areas are analyzed and 
improvement proposals are represented. As it can be determined already from the 
previous chapter, many of the operative problems can be tracked back to the 
launch of the project and the time before that. Therefore it is important to start by 
examining the actual procurement process of the project itself from enterprise Y. 
4.4.1 Procurement and management of a service 
As stated by Iloranta and Pajunen-Muhonen, the key for successful service 
cooperation relies in the right choice of a service supplier. In this sub-chapter we 
will review some aspects of the purchasing centralization project’s procuring 
process based on the interviews had with the indirect procurement managers of 
company X. Even though it is easy to suggest afterwards in a general fashion what 
could have been done other ways, it is still important to capture and analyze the 
events in order to remember these matters in the future when procuring similar 
indirect services from a consulting company. 
The base for establishing a successful procurement and sourcing service 
cooperation with a consulting enterprise is to carefully analyze and measure the 
current state and processes of the indirect procurement and sourcing in the 
company before acquiring the business process service. This is crucial, because 
when the company is perfectly aware of its own processes, it is better able to 
communicate its needs to the consulting enterprise who will take over the duties 
of the company. Naturally this also leads to a better overall negotiation position 
with the consulting enterprise. Furthermore, service quality KPIs can only be 
established against the pre-analyzed processes in order to effectively monitor and 
evaluate the consulting enterprise’s performance. As pointed out by indirect 
procurement manager 1 and 2, consulting enterprise Y never understood the 
disunity of company X’s indirect procurement and overall company culture. 
Enterprise Y did not even bother to orientate themselves into these organizational 
structures affecting the indirect procurement in company X. Instead, they used 
their default methods which were not of a good use for company X.  
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According to company X, the sales work by consulting enterprise Y was really 
intense when they sold the service to them. Practically, enterprise Y promised 
company X that anything is possible with them; any implementation, change or 
renewal could be easily done with their extensive resources during the project. It 
is important to notice, that consulting enterprise Y is a very large and well-known 
corporation that has mostly a good reputation. This easily creates more trust in to 
the words of their sales and consulting personnel. As described by Iloranta and 
Pajunen-Muhonen, the sales work can have a major influence on the final decision 
of the service supplier. The experience has shown indeed that enterprise Y seems 
to have their major focus in the selling process of their procurement projects, 
leaving their work allocation for the actual sourcing services and project 
management shallow after the project’s implementation. Hence the lesson to be 
learned is that the biggest service supplier who most actively sells and promotes 
their services is not necessarily the best option. Therefore when making a strategic 
indirect purchase, the supplier market has to be evaluated even more carefully, if 
possible. It is important to question the consultants how all of their promises will 
be implemented in practice, step-by-step.  
A prominent factor for company X when deciding to ally with consulting 
enterprise Y, was the fact that enterprise Y had successfully run a similar project 
for another European industrial company; very similar company to company X. 
The indirect procurement manager 3 noted though in the interview that it has 
become clear that enterprise Y uses naturally only its best accomplished projects 
as benchmarks when promoting its services. Company X heard carefully this 
former client of enterprise Y, who convinced that their e-procurement and 
sourcing cooperation with enterprise Y had been excellent. Nevertheless, as 
recommended by Iloranta and Pajunen-Muhonen, it is also wise to investigate 
those other clients of which the service supplier does not mention about nor 
recommend contacting directly. The feedback heard from them might result to be 
very valuable when selecting the service supplier. 
According to the indirect procurement manager 2, none of the desired 
transactional cost-savings and optimization by the e-procurement system has 
really been achieved. Due to the system’s non-user friendliness, the ordering itself 
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is not as easy as it was desired to be. Moreover the accounts payable remains as a 
separate function to the indirect procurement due to the system’s non-integration 
with the accounts payable department. As stated by Chaffey, cross-organizational 
team that includes IT experts should be formed, used and heard when selecting the 
e-procurement platform. This is inevitable if true transactional cost-savings are 
wanted. The base idea of transactional cost reduction relies in optimizing all 
aspects of procurement processes, and therefore a sound integration with other 
administrative systems of the company is very important. In the case of this 
project these systems include the systems of accounts payables and human 
resources data management. Therefore a careful planning, configuration and 
testing with a cross-organizational team should take place before taking e-
procurement system in use. This way many basic technical problems can be 
avoided and the possibility for better adaption of the system increases within the 
company. 
Based on the interview had with Finnish global indirect sourcing manager of 
company X, the e-procurement platform was established probably too hasty; one 
year after launching the project another procurement system was taken in use as 
well in the company. With a little bit more of a patience and evaluation the 
outcome might have been better integrated entity with one mutual and well 
functional procurement system that would have been better integrated with the 
other administrative systems of the company. The learned aspects of acquiring 
procurement and sourcing services are consolidated in a nutshell in table 11 on the 
next page. 
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Table 11. Acquiring of business process services in a nutshell 
 
As stated earlier in chapter 4.3 company X has been dissatisfied with enterprise 
Y’s sourcing services and project management throughout the cooperation. Hence, 
the reasons and consequences for their weak performance are discussed next. 
When company X bought the project from enterprise Y, they had the belief that 
enterprise Y would actively take over many procedures, and the workload for 
company X’s indirect procurement and sourcing personnel would notably 
decrease. Company X expected enterprise Y to participate actively in strategic 
tasks such as project management and category management. This is also what 
enterprise Y promised to company X in their sales speeches and in the initial 
contract. But none of this really came true. Instead, after the project was sold to 
company X, enterprise Y has lowered more and more their participation for the 
management-related activities in the project. Additionally, their compulsive 
changes of personnel have been a major setback for the project. To be precise, it 
has been reported that most of the enterprise Y’s individuals has stuck with the 
project less than a year. It has been learned that the knowledge transfers from the 
old consultant to the new one are nonexistent. Due to this, the gained knowhow on 
their side has been lost each time when one of their personnel has left the project. 
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As noted by Iloranta and Pajunen-Muhonen, it is important to notice that when a 
business process is bought instead of executing it internally, it transforms into an 
external resource that needs to be comprehensively directed and managed. 
Constant monitoring of the service supplier is essential if good results are wanted 
to be ensured.  Moreover, reward mechanisms and sanctions have to be thought 
and established for the service supplier. In order to be able to do this, key 
performance indicators for service quality should be established at the earliest 
point when negotiating and contracting with the service supplier.  
In the project, service level agreements were established for the enterprise Y’s 
support desk which supports the e-procurement system and its users. For this 
purpose the service level agreements are enough, as the procedures of the support 
desk are mostly repetitive and therefore measurable in a countable form. But for 
the enterprise Y’s sourcing services and project management no key performance 
indicators were formed. As stated by Iloranta and Pajunen-Muhonen, traditional 
service level agreements would not apply in measuring consulting services while 
they would not tell anything about the quality of the produced service. Therefore 
the establishment of service quality key performance indicators would be essential 
in order to direct enterprise Y better. 
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Figure 11. Procurement process of a service (Iloranta, Pajunen-Muhonen 2012, 
216). 
Figure 11 represents the procuring process of a service in a nutshell. The step 6 is 
highlighted to underline the importance of leading enterprise Y from the 
beginning for a better cooperation. 
50 
 
To conclude, when company X acquires a business process instead of managing it 
internally, it requires totally new capability of leading operations over the borders 
of an organization. Carefully designed service contract with established quality 
key performance indicators, continuous monitoring, active leadership, clear 
division of responsibilities and open communication are key factors in successful 
service cooperation. 
4.4.2 Supplier management 
When the planning of the project was started, it was decided that the same 
suppliers which company X had used before the project were to become also the 
primary platform suppliers in the e-procurement system. Nevertheless, the 
suppliers and possible operational problems caused by them were not taken in 
serious consideration at this stage. The communication to the suppliers relating to 
the change management and altered operative procedures was fairly incongruent. 
Company X trusted consulting enterprise Y in regards organizing the change 
management and communication with the suppliers. However, this did not happen 
in a consistent fashion.  
Table 12. Communication breakdown with suppliers regarding operative 
procedures in the beginning of the project 
 
The initial processes of which the suppliers were not informed well enough are 
represented in table 12 and they will be discussed next. 
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The onboarding process of the suppliers into the e-procurement platform has been 
many times slow in the project, even though it is a really simple process. After the 
contractual agreements are verified, the only thing the supplier has to do is to fill 
in an excel template. This template is then sent to the service provider who will do 
the technical configuration to set the supplier active in the system. One reason for 
the slowness in this simple process has been the lack of consistent instructions on 
how to fill this form. Moreover, due to the lack of clearness in the division of 
responsibilities, it has been unclear who will send this excel sheet to the service 
provider, company X, enterprise Y, or the supplier itself.  
The creation of an adequate e-catalogue has been an obvious stumbling block for 
the suppliers. The suppliers import their e-catalogues into the system in a 
standardized excel form. The catalogues have not usually been of the best quality; 
product selection is not what have been negotiated, higher prices than agreed on, 
higher prices than in consumer market, inadequate product descriptions, data in 
wrong fields, wrong product category-codes, missing pictures, inappropriate 
searching key words, and the list continues.  
The suppliers’ updating and maintenance of the e-catalogues has not been 
constant; products that have run out of stock have been kept orderable in the e-
catalogues. This has resulted into serious delivery delays and undeliverable 
purchase orders, which have not only lowered the reputation towards the certain 
suppliers, but have also had their part in staining the reputation of the whole 
system in the eyes of the end-users. Furthermore, as the updating cycles of the e-
catalogues have not been defined with the suppliers, there have been times when 
the users have had to wait too long for seasoned products, such as office 
calendars. 
When the e-procurement system was launched, the new needed purchase order 
processing was not explained well enough to the suppliers. The suppliers were not 
informed clearly that they have to collect the accounting data from the purchase 
orders and ensure that this data will be included later in the invoices. This has 
resulted into missing posting data on the invoices and therefore caused continuous 
confusion in the accounts payable department of company X. In the case of many 
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suppliers of the project, the e-procurement system is not linked to the main 
enterprise resource planning systems of the suppliers, leaving it as a separate 
system. This factor has had its place in the slow processing of purchase orders in 
the suppliers’ end, which has also caused delivery delays. 
Invoice consolidation was one of the anticipated cross-organizational and 
transactional benefits of the project. Instead of sending separate invoices that 
previously had to be posted by the requisitioners themselves, the suppliers were 
wanted to start sending one monthly consolidated invoice per company X legal 
unit of all the purchase orders made using the e-procurement system. The goal of 
this was to free the requisitioners from the posting process and simplify the 
invoice payment for the accounts payable department. However, especially during 
the first year of the project, there were a lot of problems with the invoicing; 
separate invoices were sent inconsistently in parallel with the consolidated 
invoices, posting data was missing, purchase order numbers were occasionally 
missing, wrong legal units were invoiced, and so on. 
The last major operative improvement was spend reporting. The purchasing 
centralization project included that every supplier was obliged to produce a 
separate monthly excel report of all the purchase orders made by company X, both 
the orders made using the e-procurement system, and outside of it. The purpose 
was to bring all the indirect procurement transparent. Therefore the division of the 
spend between the ordering channels and the utilization of the e-procurement 
system would become analyzable. The primary function of the spend report was 
though to validate the monthly consolidated invoices. The governance of the 
invoice validation was appointed to the operational support desk of enterprise Y. 
Nonetheless, the accounts payable department of company X does not trust in the 
validated spend reports till this day in the payment of invoices. This is because the 
spend reports and the invoices rarely match each other blamelessly. Therefore the 
practical benefit of the spend reporting is low for company X’s accounts payable 
department. 
The biggest reason for all the supplier-related operational difficulties can be traced 
back to the cooperation between company X and consulting enterprise Y. In the 
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planning stage, the operative cooperation with the suppliers was not a focal point 
of consideration. Company X thought that enterprise Y as a consulting enterprise 
would consult the suppliers into the new processes. However, enterprise Y has not 
played an active role in this. Therefore it is important to notice that numerous 
things have been only strictly demanded from the suppliers. Even though 
company X is an important client for its suppliers, the suppliers will not co-
operate effectively in such supplementary operations as purchasing centralization 
project, if the interaction with them is not congruent and open. Based on the 
author’s interaction with the suppliers’ key account managers, the suppliers feel 
that they have been demanded many things without a proper possibility for open 
discussion. During the times of escalating supply problems, the blame has usually 
been appointed to the suppliers without fully investigating what is the actual 
reason for the problem.   
It is a central thing to understand that none of the activities demanded along the 
purchasing centralization project, such as spend reporting, is stated in the 
contracts between the suppliers and company X. Based on the discussions had 
with one supplier’s key account manager, the spend reporting is not stated in any 
of their contracts with company X, and it is seen only as an accessory task 
demanded by enterprise Y. Therefore the conclusion is that the suppliers’ 
motivation to comply with these accessory procedures and the will to serve 
company X in this project are based on the suppliers’ free will. As remarked by 
Dr. Sanna Nieminen, a lot of the supplier relational effort relies in the suppliers’ 
individual employees. Therefore the key for a better cooperation relies in the 
individual relationships between the suppliers’ key account managers and 
company X’s procurement department. Hence good and open relationships are 
needed to create a solid base for long-lasting cooperation and operative 
soundness. Furthermore it should not be neglected that social and operative 
congruency could also lead to enhanced strategic opportunities in the future, such 
as reductions in purchasing prices. 
It is essential for company X to manage its suppliers efficiently and fairly from 
the beginning in order to ensure the quality of their operative performance in the 
project. The author’s observation while working for enterprise Y, and the 
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interviews had with company X’s indirect procurement managers disclosed that 
supplier management has not been consistently organized with indirect materials’ 
suppliers in the company. Therefore the author of this study has thought about 
ways on how to develop the supplier management within the frames of e-
procurement and where the focus should be initially set to. The initial operative 
supplier relationship management program can be seen in table 13. 
Table 13. Operative supplier relationship management 
 
As seen in table 13, the onboarding phase is the initial procedure that forms the 
base for operative e-procurement collaboration. It is ideal to launch the 
cooperation with a face-to-face kick-off meeting where the supplier is congruently 
introduced to the project with its procedures and necessities. This was also noted 
by indirect procurement manager 1 in the interview; “it would be ideal to get the 
basic operative processes relating to the onboarding done within two weeks to get 
the e-procurement up and running with the supplier effectively”. Congruent 
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program like this would be an essential manner to establish a solid base for the 
relationship with the supplier. It is also important to introduce the supplier 
monitoring program already at this point. This way the supplier will recognize 
from the beginning that operative supplier performance is an important value for 
company X. Like this, they will understand that their operative performance will 
be under continuous monitoring and that incompliancy in this area may jeopardize 
their business with company X. Additionally, a congruent and fast onboarding 
process would create more operative flexibility for strategic decisions. One 
example could be the change of an incompliant platform supplier quickly to 
another supplier. 
The Key Performance Indicators (KPIs) should be established for catalogue 
contents and delivery times. These are the focal operative areas in the e-
procurement project where the most problems occur repetitively. Incompliancy in 
these areas can be investigated and reported by the support desk of enterprise Y. 
Incompliancy in imported catalogue contents, catalogue update cycles and 
catalogue updating can be observed by the support desk while they validate the 
imported e-catalogues. Late deliveries can be reported by extracting a goods 
receipt report from BW software and by capturing the complaints received from 
the end-users via email or telephone. Therefore the end-users can be encouraged 
to submit their complaints of late deliveries to the enterprise Y support desk. Like 
this, the end-users stay also more satisfied as they can express the suppliers’ flaws 
to a trusted source who will report the supplier performance on a monthly basis to 
the procurement department of company X, which will then take further action in 
terms of supplier management. 
Due to an initiative by enterprise Y, Company X took a Key Supplier Manager-
concept (KSM) in use during fall 2011 in the project. However, according to the 
author’s observation and interviews had with company X’s indirect procurement 
managers, the KSM roles were distributed in a shallow manner. The key supplier 
managers consider the role as a minimal side-task in parallel with their primary 
work. However, in order to manage the suppliers within the project effectively, 
the KSM concept should be reinforced. Clearly communicated and allocated 
procedures should be established. The KSMs should be involved in managing the 
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e-procurement relationship with the suppliers already from the beginning. Hence a 
more solid base for the cooperation could be formed from the start. Furthermore 
the KSMs could be utilized more in terms of forming and managing the suppliers’ 
catalogue contents as they do have the expertise of the particular product category. 
By reinforcing the KSM concept, the workload between company X’s individuals 
could be also better distributed and the overall organization of the project could be 
more efficient. 
To conclude this sub-chapter, it is important to recognize what kind of benefits the 
operative soundness with suppliers could bring for company X. Firstly, if 
operative soundness could be achieved with the suppliers; it would be highly 
visible for the satisfaction of the end-users. Catalogues would be of a good 
quality, supply would satisfy demand effectively in every case through compliant 
updating of catalogues, and delivery times would be obedient. Secondly, cross-
organizational benefits could be gained when the accounts payable department 
would be more satisfied with the suppliers’ compliant invoicing. Thirdly, reducing 
in supplier-related problems would decrease the working time used for these 
matters both in the company X indirect procurement department and in the 
enterprise Y support desk. Thus, the overall satisfaction to the project would 
increase and the e-procurement system would be used more. Increased usage 
means bigger centralized purchasing volume and therefore money, which would 
naturally motivate everyone for better work and results within the project. 
4.4.3 Project management 
The project was originally started with a global frame of mind with global project 
management needs. This was especially due to the belief in enterprise Y’s 
promises of global leveraging of possibilities. However, as the experience in the 
project has shown, enterprise Y’s promises were not fulfilled neither the global 
focus did work. The interviews held with the indirect managers of company X 
confirmed that the focus in the project should be local instead of global in the 
future. It has been noticed that each of the three country units of company X have 
their own specifications in terms of indirect procurement. If a global procurement 
policies and procedures are tried to thrust upon the company X employees, 
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resistance will emerge and the actual benefits are obviously lower than what they 
would be in a local approach. Therefore the project management should be 
oriented locally in each country unit, especially in operational issues. 
As stated by each three indirect managers of company X, the involvement of all 
stakeholders, especially within company X, is needed to ensure the project’s 
success. As the project is the tool for every company X employee to acquire their 
indirect materials in order for them to perform their work successfully, the hearing 
of the end-users; the internal customers, is crucial. As noted by manager 1, the 
living requisite for the whole project is the utilization level of the e-procurement 
tool. At the same time, due to the working culture of company X, the employees 
cannot be forced to use the system. Instead, the system has to sell itself to the 
employees. Hence, the project’s primary direction can be concluded like this; the 
end-users and their satisfaction to the purchasing centralization project come 
always first. Hence, every faulty aspect of the project that is visible for the end-
users has to be eliminated as the first priority. Being viewed earlier in chapter 4.3, 
there are too many faulty matters that the end-users have to deal with. The fixing 
of these defective things should obviously be started by starting from the simplest 
causes which do not involve financial investments. 
Based on the observation by the author, the unclear division of responsibilities 
and insufficient communication is a significant slow-down in the operational side 
of the project that could be improved with a little effort. The biggest amount of 
problems relate to the approval of suppliers’ e-catalogues. Therefore the author 
has found two ways on how to improve internal customer satisfaction to the e-
procurement tool. These proposals are demonstrated in table 14 on the following 
page. 
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Table 14. Improvement proposals for e-catalogue approval between company X 
and enterprise Y 
 
Table 14 represents more rationalized process for approving suppliers’ e-
catalogues. Previously the process have been that a company X procurement 
individual agrees on new products and prices with a supplier, after which the 
supplier imports a new updated catalogue to the e-procurement system. After this 
the enterprise Y support desk creates a report that shows the differences in the 
catalogue compared to the previous one, and then sends this report to company X, 
without knowing for sure who has negotiated the prices. Many times the 
catalogues have had to wait pending in the system for a long period before any 
approval is received from company X. Hence, the first improvement proposal 
would simplify the process, save time and guarantee better end-user satisfaction. 
When it comes to the partial catalogue approval represented, the process has been 
till this day that if an e-catalogue imported by the supplier contains even a one 
mistake, it will be totally rejected and the supplier is demanded to import a new 
catalogue. However, it has been noted that it can take a very long time before the 
supplier imports the new catalogue. In this case, for example, if this new 
catalogue contains new products, they will not be released orderable due to a one 
fault in the catalogue. This will of course lead to the fact that the end-users will 
have to wait equally as long for the new products that they might need as fast as 
possible. Thus, I would suggest taking in use partial catalogue approval which is 
possible in the system. Using partial catalogue approval all the products that are 
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adequate and contain the sufficient product information can be released orderable 
for the end-users immediately. After this the supplier will be asked to import a 
new catalogue where also the faulty items are fixed. The earlier method of ‘one 
fault-no go’ has been explained by the fact that if only some of the items are 
released, the supplier would not bother to import the other faulty items that still 
need to be fixed. However, with the operative supplier management program and 
supplier cooperation I have compiled in chapter 4.4.2, this kind of behavior could 
be prevented. With this process improvement the end-users’ needs would be better 
fulfilled. 
As the project becomes more and more local-oriented, cross-organizational 
cooperation within company X raises its importance even more. Therefore 
cooperation within the indirect procurement department altogether with accounts 
payable is needed for efficient development of operative procedures.  
Reinforcement of the key supplier manager concept demonstrated in the previous 
chapter could act as a start for this. Active leadership on local level would be an 
advantage to increase the quality of cooperation between all internal stakeholders. 
Enterprise Y gave the illusion that it would manage the project and that the 
project’s approach would be global. As neither of these promises took place, local 
leadership of the project has to be strengthened in order to guarantee positive 
direction. 
Having stated by Cambié and Ooi, the quality of communication plays a very 
important role in managing large change initiatives. Hence, based on the author’s 
hearing from the external stakeholders of the project, this aspect should be 
improved in order to enhance operative soundness in the project. Clarity and 
congruent repetitiveness in messaging is a very simple, yet very effective tool in 
managing projects and external resources, such as a service supplier and suppliers 
of indirect goods.  
As stated in theory section 3.3, an enterprise blog could serve as an improvement 
in project management due to the increased transparency in communication it 
brings. Company X already uses a wiki on how to use the e-procurement tool and 
therefore a blog could be a suitable extension of communication for the project. A 
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blog would bring even more commune sense for the project, which would suit the 
purpose well as indirect procurement affects all employees of company X. The 
blog would also give more visible voice for the end-users and their needs. 
Moreover, the blog could work as a channel for distributing working tasks if 
enterprise Y support desk would be taken into the usage of the blog as well. When 
operative tasks and issues would be posted in a blog that can be transparently seen 
by everyone, any corresponding individual could take actions more easily and the 
working tasks could be distributed more accordingly and effectively. Furthermore, 
as all communication would be transparent, the operative issues would become 
clearer and they could be better prioritized, always the stress relying on ensuring 
the service and satisfaction for the end-users. 
Table 15. The benefits of leveraging blog-based communication for project 
management 
 
In table 15 the benefits of using an enterprise blog for project management are 
summarized. 
The interviews held with the indirect procurement managers of company X also 
disclosed that face-to-face meetings with consulting enterprise Y would make 
definitely an improvement in managing issues and the overall project. If face-to-
face meeting are difficult to organize, increasing the amount of videoconferences 
could make an adequate compromise instead of regular calls.  
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4.4.4 Summary of the results 
Table 16. SWOT-analysis on the operative side of the project 
 
Table 16 is a SWOT-analysis demonstrating the strengths, weaknesses, 
opportunities and threats in the project. The data is consolidated from the case-
study. 
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Table 17. Summary of the thesis’ results in a nutshell 
 
Table 17 summarizes the improvement proposals of the thesis in a general 
fashion. The improvement proposals are divided according to the corresponding 
stakeholders towards whom the actions should be directed to; internal, supplier-
related and enterprise Y related. 
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Figure 12. Internal customer-oriented approach for the project 
Figure 12 demonstrates the internal customer-oriented approach that company X 
should consider to stress more in the project. The internal customers’ most 
prominent needs and good end-user experience are guaranteed through internal 
enhancement and organized supplier management. Through the increased usage of 
the e-procurement tool, the future of the project is strengthened, and the increased 
and centralized spend will motivate all stakeholders for a better project. 
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5 CONCLUSIONS 
The purpose of this thesis was to document the operative problems experienced in 
the project, discuss reasons and consequences, and offer improvement proposals 
for the found problematic operative procedures. Moreover, the aim was to give 
ideas where the operative focus should be fixed in order to prolong the project’s 
success. Additionally, the goal was to give an operative overview for further 
strategic decision making regarding the project’s future. The qualitative research 
methods used for this thesis; committed observation, question forms and 
interviews, were proven to be purposeful. (Hirsjärvi, Remes & Sajavaara 2009, 
216). 
The results of the study appoint that the purchasing process of consulting 
enterprise Y service complex was not prepared good enough. Company X trusted 
too much into the promises of enterprise Y and therefore already from the 
beginning enterprise Y dominated and exploited the relationship for their own 
interests. The study acknowledges the difficulty of acquiring consulting services 
and demonstrates facts that should be recognized at company X when acquiring 
similar services in the future. In short, very careful service supplier evaluation, 
tendering and selection have to be taken in place. Additionally contract-wise, the 
strong presence of service quality indicators should be considered in addition to 
service level agreements to ensure flawless sourcing services. The study also 
indicates that when a business process service is bought instead of executing it 
internally, it transforms into an external resource that needs to be actively 
managed and led. This was also a matter that company X did not take in 
consideration deeply enough when preparing for the project. 
The study proposes that the role and importance of suppliers within the e-
procurement purchasing centralization were underestimated. The author found out 
that this theme is somewhat not examined much in procurement literature directly 
either. The results point out that the presence of the suppliers within the 
purchasing centralization is in the end voluntary for them. Even though company 
X is a large client for its indirect materials’ suppliers, it is not enough to make the 
suppliers’ operative functions sound. The outcome is that if operative soundness is 
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wanted, more cooperative and congruent approach towards the suppliers is 
needed. A lot of the suppliers’ motivation and free will is personified in the single 
individual employees of the suppliers. Hence, the principles of leading a supplier 
relationship in a cooperative, communicative and open fashion from the beginning 
are very important. To enhance this area, the study proposes steps on how to 
manage the supplier relationship effectively for operative soundness. The tools 
found for this were face-to-face kick-off starting meetings, supplier monitoring 
and new key performance indicators for e-catalogue updates and delivery times. 
Enhancement of these principles would improve the end-user experience clearly, 
which was found to be the living prerequisite for the project. 
One of the most prominent messages of this study is that a strong internal 
customer oriented approach is needed to ensure the continuity and success of the 
project. As indirect procurement affects every employee at company X, while at 
the same time the company having a profit-center oriented culture, a strong 
internal cooperation is needed to bring about centralized purchasing spend and 
benefits in the long run. Hence, it is vital to guarantee internal customer 
satisfaction by keeping the elimination of any flaw visible to them as the first 
priority. In order to build more commune-sense and transparency of 
communication between the project’s stakeholders, I have proposed an 
establishment of a corporate blog for more efficient project management. 
Furthermore, the clarity, efficiency and repetitiveness of all communication would 
be a simple, yet effective way to improve the project’s operative functionality. As 
a procedure, the suggestion of rationalizing the e-catalogue approval cycle 
between company X and enterprise Y support desk would bring speed and quality 
to the catalogue contents and therefore increase the end-user satisfaction with a 
little effort. 
In order to enhance the project, strong local leadership is needed in every country 
unit to act as an avant-guard for indirect procurement at company X. Cross-
organizational reform, clearly distributed responsibilities and enhancement of 
processes and communication require proactive grip in order to be realized. 
Enterprise Y’s support desk is a valuable resource that can be utilized in all of 
this, but if so, the renewals have to be executed cautiously and the planning has to 
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be organized naturally together with them and their consent. Generally, an internal 
investment to the project, such as hiring of a new employee, is also one solution in 
order to polish the operative side of the project sound and fully evaluate the 
potentiality of the current set-up and necessary changes for the future.  
This thesis generated further examinable topics for possible continuity studies 
relating to the project. These could be the following; purchasing process of a new 
e-procurement platform, purchasing process of a new sourcing consulting service, 
change management plan, examination and redesign of company X’s indirect 
procurement working task distribution, research on how to develop e-procurement 
system to its best with and without financial investments, integration plan on how 
to integrate other administrative systems to e-procurement platform in prevalent 
circumstances, research on how to motivate big-size consulting enterprise to 
produce adequate business process services, examination of actual financial 
benefits and disbenefits gained through e-procurement, and designing of supplier 
contract renewals to support purchasing centralization and e-procurement in a 
legislative manner. 
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